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BACKGROUND

The initial commissioning of the project may cause emissions that exceed the limits that
would be required during normal operation.  The AFC (pages 8.1-38 to 40) discusses
the potential emissions of the project during this period.  The discussion, however,
seems to indicate that the emissions from only one turbine were considered.
Information was not provided as to an estimate of the duration (weeks or months) of the
initial commissioning period and whether any mitigation is proposed.  In addition, the
Applicant should propose specific emission limits and duration of these limits for
consideration as permit limits.

DATA REQUEST

177. Please provide a description of the length of each commissioning activity or
phase identified in the commissioning sequence, and the estimated emissions
associated with each activity.

Response: [Note: Errors were found in Table AQ-177 submitted in Data
Response, Set 1A and in Attachment AQ-177a. For convenience, that data
response is being resubmitted in its corrected form.]

The commissioning period is comprised of several equipment tests.  These tests
are briefly summarized below:

� Full Speed No Load Tests (FSNL; no SCR) - These tests will occur over
approximately a 5-day period.  The tests include a test of the gas turbine
ignition system, a test to ensure that the gas turbine is synchronized with its
electric generator, and a test of the gas turbine’s over-speed system.  During
the tests, the heat input to the gas turbine will be approximately 400
MMBtu/hr, or 20% of the maximum heat input rating.

� Part Load Tests (no SCR) - These tests will occur over approximately a 6-day
period.  During these tests the gas turbine combustor will be tuned to
minimize emissions and HRSG/steam line checks will be performed.  During
the tests, the heat input to the gas turbine will be approximately 1,120
MMBtu/hr, or 60% of the maximum heat input rating.

� Full Load Tests (SCR Not Operational) - These tests will occur over
approximately a 4-day period.  By the beginning of this test period, the gas
turbine combustor will be completely tuned.  Since the ammonia injection
system will not be operated during this testing period, the SCR system will
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not be operational.  The test will include further checks on the HRSG and
steam lines.  During the tests, the heat input to the gas turbine will be
approximately 1,865 MMBtu/hr, or 100% of the maximum heat input rating.

� Full Load Tests (SCR Partial Operation) - These tests will occur over
approximately a 5-day period.  During the test the ammonia injection system
will be tuned to minimize NOx.  During the tests, the heat input to the gas
turbine will be approximately 1,865 MMBtu/hr, or 100% of the maximum heat
input rating.

� Full Load Tests (SCR Fully Operational) - These tests will occur over
approximately a 14-day period for each gas turbine/HRSG.  By the beginning
of this test period the SCR system will be completely tuned and achieving
NOx control at design levels.  During the tests, the heat input to the gas
turbine will be approximately 1,865 MMBtu/hr, or 100% of the maximum heat
input rating.

Enclosed as Attachment AQ-177a is an analysis of the emissions during the
commissioning of the CPP project.  The following table summarizes the
maximum hourly, daily, and total emissions during the commissioning tests.

TABLE AQ-177
Emissions During Commissioning Period

NOx CO VOC SOx PM10

Maximum Hourly
Emissions (lbs/hr)1 141.9 409.7 6.8 2.6 18.0

Maximum Daily
Emissions (lbs/day)1 2,095 7,844 159 48 324

Total Emissions (lbs)2 36,390 115,023 2,674 880 7,344

Notes:
1Reflects one turbine in commissioning and one turbine in normal operation (normal operation includes 4
hours of startup/shutdown in one calendar day).  Only one turbine will be commissioned at a time.
2Total emissions from commissioning operations for two turbines.

179. Please provide proposed language for consideration for permit conditions that
would address hourly emission levels and/or emissions for specific
commissioning events, and duration (hours, weeks or months) that these
emission limits would be enforced.

Response: [Note: Errors were found in Attachment AQ-179a. For convenience,
that data response is being resubmitted in its corrected form.]
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Proposed conditions for the commissioning period have been adapted from
BAAQMD permits for the Calpine LMEC, DEC and MEC projects and are shown
in Attachment AQ-179a.  Similar conditions have already been incorporated into
the CEC’s conditions of certification for these projects.
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Attachment AQ-177a

Emissions Calculations for Commissioning Period
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Attachment AQ-179a

Sample Conditions for the Commissioning Period

1. The owner/operator of the Cosumnes Power Plant (CPP) shall minimize emissions
of carbon monoxide and nitrogen oxides from the Gas Turbines and Heat Recovery
Steam Generators (HRSGs), to the maximum extent possible during the
commissioning period.  Conditions 1 through 10 shall only apply during the
commissioning period as defined above.  Unless otherwise indicated, Conditions 13
through X shall apply after the commissioning period has ended.

2. At the earliest feasible opportunity in accordance with the recommendations of the
equipment manufacturers and the construction contractor, the combustors of Gas
Turbines and Heat Recovery Steam Generators shall be tuned to minimize the
emissions of carbon monoxide and nitrogen oxides.

3. At the earliest feasible opportunity in accordance with the recommendations of the
equipment manufacturers and the construction contractor, the SCR Systems shall be
installed, adjusted, and operated to minimize the emissions of carbon monoxide and
nitrogen oxides from Gas Turbines and Heat Recovery Steam Generators.

4. Coincident with the steady-state operation of the SCR Systems pursuant to
conditions 3 and 8, the Gas Turbines and the HRSGs shall comply with the NOx and
CO emission limitations specified in conditions X through X.

5. The owner/operator of the CPP shall submit a plan to SMAQMD and the CEC CPM
at least four weeks prior to first firing of the Gas Turbines describing the procedures
to be followed during the commissioning of the turbines, HRSGs, and steam turbine.
The plan shall include a description of each commissioning activity, the anticipated
duration of each activity in hours, and the purpose of the activity.  The activities
described shall include, but not be limited to, the tuning of the Dry Low-NOx
combustors, the installation and operation of the SCR systems, the installation,
calibration, and testing of the CO and NOx continuous emission monitors, and any
activities requiring the firing of the Gas Turbines and HRSGs without abatement by
their respective SCR Systems.

6. During the commissioning period, the owner/operator of the CPP shall demonstrate
compliance with conditions 8 and 10 through the use of properly operated and
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maintained continuous emission monitors and data recorders for the following
parameters:

firing hours
fuel flow rates
stack gas nitrogen oxide emission concentrations
stack gas carbon monoxide emission concentrations
stack gas oxygen concentrations

The monitored parameters shall be recorded at least once every 15 minutes
(excluding normal calibration periods or when the monitored source is not in
operation) for the Gas Turbines and HRSGs.  The owner/operator shall use
SMAQMD-approved methods to calculate heat input rates, nitrogen dioxide mass
emission rates, carbon monoxide mass emission rates, and NOx and CO emission
concentrations, summarized for each clock hour and each calendar day.  All records
shall be retained on site for at least 5 years from the date of entry and made available
to SMAQMD personnel upon request.

7. The SMAQMD -approved continuous monitors specified in condition 6 shall be
installed, calibrated, and operational prior to first firing of each Gas Turbine/HRSG.
After first firing of the turbines, the detection range of these continuous emission
monitors shall be adjusted as necessary to accurately measure the resulting range of
CO and NOx emission concentrations.  The type, specifications, and location of these
monitors shall be subject to SMAQMD review and approval.

8. The total number of firing hours of each Gas Turbine/HRSG without abatement of
nitrogen oxide emissions by the SCR System shall not exceed 400 hours during the
commissioning period.  Such operation of the Gas Turbines/HRSGs without
abatement shall be limited to discrete commissioning activities that can only be
properly executed without the SCR system in place.  Upon completion of these
activities, the owner/operator shall provide written notice to SMAQMD and the
unused balance of the 400 firing hours allocated for each Gas Turbine/HRSG
without abatement shall expire.

9. The total mass emissions of nitrogen oxides, carbon monoxide, volatile organic
compounds, PM10 and sulfur dioxide that are emitted by the Gas Turbines and Heat
Recovery Steam Generators during the commissioning period shall accrue towards
the annual emission limitations specified in condition X.
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10. Combined pollutant mass emissions from the Gas Turbines and Heat Recovery
Steam Generators shall not exceed the following limits during the commissioning
period.  These emission limits shall include emissions resulting from the start-up
and shutdown of the Gas Turbines.

Pollutant Daily Limit
(lb/calendar day)

Hourly Limit
(lb/hour)

NOx (as NO2) 2,095 142

CO 7,844 410

VOC (as CH4) 159 n/a

PM10 324 n/a

SO2 48 n/a

Note:  Hourly limits for NOx and CO will be monitored using CEMS.
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Technical Area:  Hazardous Materials
CEC Author:   Alvin Greenberg, Ph.D.
CPP Authors:  Karen Parker

BACKGROUND

Hazardous materials will be delivered to the power plant during operations. In order to
evaluate the potential for impacts in the surrounding community, staff must have
information on the number of deliveries.

DATA REQUEST

BACKGROUND

An Offsite Consequent Analysis (OCA) for aqueous ammonia is necessary for staff to
determine if additional mitigation is needed.

DATA REQUEST

181. Please provide the OCA for aqueous ammonia described in AFC Section 8.12 .5.

Response:  Based on preliminary modeling, the design drawings provided in
Data Response, Set 2A will not provide adequate protection from off-site
consequences due to an ammonia tank rupture. Therefore, further design is
being performed and the OCA will be provided on March 1, 2002.

.
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Technical Area:  Waste Management
CEC Author:   Alvin Greenberg, Ph.D.
CPP Authors:  Karen Parker

BACKGROUND

The Phase I Environmental Site Assessment (ESA) that was prepared by SMUD is not
complete for the 30-acre site or the 26-mile gas pipeline.  Additionally, the Phase I ESA
that was prepared states that 1993 ASTM guidelines were followed while the most
recent standards are July 2000.

DATA REQUEST

183. Please provide a complete Phase I ESA for the 30-acre site, laydow n areas, and
26-mile gas pipeline corridor according to ASTM 2000 guidelines.

Response: As stated in our letter filed January 11, 2002, SMUD objects to this
Data Request as an unnecessary project expense. However, based on discussions
at the Data Response Workshop held on January 25, 2002, it is SMUD’s
understanding that the CEC staff is satisfied with information furnished in the
AFC for the 26-mile gas line. In addition, SMUD agrees to provide a Phase I ESA
for the 30-acre plant site. It is anticipated that the Phase I ESA will be ready by
March 15, 2002.


